Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	20 Feb 2026
Team ID	699ec790745871b04830f7fe
Project Name	VidyaMitra: The Intelligent Career Agent AI-Powered Resume Evaluator, Trainer & Career Agent
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the VidyaMitra platform using name, email and password.	2	High	Siddhi Gandhi
Sprint-1	Registration	USN-2	As a user, I receive a confirmation email after registration.	1	High	Siddhi Gandhi
Sprint-1	Registration	USN-3	As a user, I can register using Gmail login.	2	Medium	Siddhi Gandhi
Sprint-1	Login	USN-4	As a user, I can register for the application through As a user, I can log into the system using email and password.	1	High	Siddhi Gandhi
Sprint-1	Dashboard	USN-5	As a user, I can access a dashboard to view my career progress and resume status.	2	High	Siddhi Gandhi
Sprint-2	Resume Upload	USN-6	As a user, I can upload my resume in PDF or DOC format.	3	High	Siddhi Kurhade
Sprint-2	Resume Analysis	USN-7	As a user, I can receive AI-based analysis of my uploaded resume.	3	High	Siddhi Kurhade

Sprint-2	Skill Gap Detection	USN-8	As a user, I can see the skills missing for my desired job role.	3	Medium	Siddhi Kurhade
Sprint-3	Training Recommendation	USN-9	As a user, I can receive learning resources and training recommendations.	2	Medium	Harshali Somshetti
Sprint-3	Mock Interview	USN-10	As a user, I can take AI-based mock interviews.	3	Medium	Harshali Somshetti
Sprint-3	Interview Feedback	USN-11	As a user, I can receive feedback and scores after the mock interview.	2	Medium	Harshali Somshetti
Sprint-4	Progress Tracking	USN-12	As a user, I can track my career improvement and skill progress on the dashboard.	2	Medium	Sourabh Yadav
Sprint-4	Admin Management	USN-13	As an admin, I can manage users and system content.	3	Low	Sourabh Yadav

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	5 Days	17 Feb 2026	21 Feb 2026	20	22 Feb 2026
Sprint-2	20	5 Days	22 Feb 2026	26 Feb 2026	20	26 Feb 2026
Sprint-3	20	5 Days	27 Feb 2026	03 Mar 2026	19	04 Mar 2026
Sprint-4	20	5 Days	04 Mar 2026	08 Mar 2026	20	08 Mar 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

AV = 20 + 20 + 19 + 20 = 79 % 4 = 19.75